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DD/ A/ ODP WEEKLY REP CRT

Week of 23-30 December 1981

Major Activities During the Past Week:

A, Support to OICE:

(COMIREX Automated Management System) | | STAT

CAMS
briefed | Jon 22 December on the Quality
Assurance Request For Proposals (QA RFP) requirements and status.

She received the go-ahead to release the RFP and 1s incorporating
changes as necessitated by the delayed release. | | STAT

A preliminary draft of the CAMS2 Configuration Control Docu-
ment was received on 24 December. | STAT
completed review of the Test Management Plan. |
drafted the letter of acceptance for the Configuration Management
Plan. | |

B. Support to OP:

_ (Personnel Hospitallization Insurance System) All
PERHOSP

user documentation for the PAYROLL interface has been completed
and Insurance Branch has assumed responsibility for the execution
of the sof tware necessary to process the interface jobs on the
Microdata system, creating data sets for ODP/PCB. The PAYROLL
interface programs were turned over to ODP/PCB on 21 December
1981, ODP/PCB has raised the question, "What happens 1f the
insurance data 1s not available for PAYROLL as scheduled?" The

project leader is pursuing this question with the PERINSUR Data
Base Manager.

C. Support to OSWR:

(Projectory, Telemetry, and Vehicle Performance Analy-
SPACE :

STAT
sis of Foreign Spacecraft and Space Missions) | | visited
| ] with OSWR to obtain a new source tape for the Communi-
cations Model developed by[ | The source code has been con-
verted to EBCDIC and modifications needed to run on VM (as opposed
to[ ] VAX) are underway. | | STAT

OSWR has requested modifications to the model to incorporate
new communication techniques. These modifications will be done by
[ lprobably on a new contract as the current one runs out in
February. Programming specifications were given to [ | for pro- STAT
grams to be implemented on ODP systems. | | STAT
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D. Support to OF:

. The Master File Update cycle for PPOl

BIWEEK PAYROLL SYSTEM
82 was successfully executed with no problems. This was the first
time that this has been executed with the PAYROLL Master using the
SFN as the main identifier. | |

We are continuing to work on the W2's for the 1981 BIWEEKLY
PAYROLL System. | |

The information needed to move forward with implementation of
the SIS pay raise is not yet available in any form other than
rumor. | |

E. Support to OD&E:

___ (Bulk Data Services) A new version of the Message Pro-

BDS
cessing System (MPS) software containing the BDS facility was
installed in the Ruffing Computer Center on 22 December 1981, The
BDS facility will remain dormant until the normal MPS functions
are re-verified and is sc heduled to be used in a production mode
by OD&E beginning 5 January 1982. The BDS facility allows the
user to transmit data, in a secure fashion, from the Ruffing Com-—
puter Center to other locations via the DATEX system.

Upcoming Events:

The CAMS2 P/ SDC ( TRW) will brief the Systems Concept Overview
to ODP/Applications personnel on 6 January at 10:00 in 2Cl1l9,

[ | c/BD, and | ] BD will be attending a DDA
level meeting on the proposed Agency implementation of an Airline
Reservation System. The meeting, scheduled for 30 December 1981,
will be chaired by | ] 1ssG/ 0S, DND/OC, Central Pro-
cessing, Central Cover, and Pentagon travel representatives will
be attending. | |
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